Strategic Team Projects and Use Cases Timeline and Details

Dependency

Not dependent

Blank Entries

Legend:

MIM

Missed ETA

ETA in 7 days

Within ETA

2024

Report Date:

Monday, June 03, 2024

Project	Version	Owner	End Date/ETA	Status	Development in Sprint	Dependency	Stage	Required For	
SmartCat	1.3	Anuj/Vaib hav	Tuesday, June 04, 2024		Feeding data in supervised model.Deployment of application, continuous training of data	Yes	Development	EA Internal, Security team, Concerned team for deployment.	
BRAIO Restoration Runbook Automation	1.0	Anuj	Friday, June 07, 2024		Final documentation of entire process till date, if braio workflow is working then will test for restoration process	Yes	Testing	Implementation, Braio Technical Team	
J2C Automation Runbooks (Canvas AIOPS)	1.2	Sarvesh	Friday, June 07, 2024		Inspite of waiting for confirmation on acceptance criteria moving to proceed with Developement of runbooks	Yes	Enhancement	Implementation	
Microsoft Copilot scope and boundaries	1.0	Sarvesh	Friday, June 07, 2024		Exploring alternative like RAG capabilties, Google Vertex AI, Ollama	No	Research	EA Internal	
ROI	1.2	Erem	Monday, June 10, 2024		Developmental changes related to dynamically clearing the column 2 space and without redirecting to next page open accordians with the ticket dump upload	No	Development	SDG	
Gen Ai capabilities with i-	1.0	Vaibhav	Thursday, June 13,		Feasibility Assessment to enable Gen Al capability with i-	No			

Blockers/Dependency for Above Given Projects/Use Cases

MIM

Project	Version	Blocker/Dependency	Blocker owner	ETA to resolve blocker
Smartcat	1.3		Cloud team, APP security, WAF team	Tuesday, May 07, 2024
BRAIO Restoration Runbook Automation	1.0	workflow testing in braio demo. Deployment of workflow designer on demo.	Implementation, Braio Demo Technical Team	Monday, June 03, 2024
J2C Automation Runbooks (Canvas AIOPS)	1.2	Infra requirement	Infra Team	Monday, June 03, 2024